
WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: ARRA Administration

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  859.92 292,000.00  859.92

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  292,000.00  859.92

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  292,000.00  859.92

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

Quarterly Progress reports  12  8  11

Field inspections  24  0  02

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

Quarterly Progress reports  12  81

Field inspections  24  02

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: ARRA Administration

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

Quarterly Progress reports  12  81

Field inspections  24  02

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

0    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  0  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Special exception: No metrics for 

this activity

  No metrics for this activity

Yes Yes No No No    Exempt from metric reporting

9. User Specified Metrics

PlannedMETRICS Total to date 1 2 3 4

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: ARRA Administration

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Began preparations of grants for sub-recipients.  This included meetings and conference calls with subrecipients and preparation of draft grant 

awards.  Boilerplate language was developed for all grants to address ARRA conditions required in each grant.  Supplies were purchased to 

begin setting up files for all the grants.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: ARRA Administration

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: ARRA Administration

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Building Code Training & Compliance

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 300,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  300,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  300,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

State Building Inspector and the Codes and 

Standards Committee meetings to develop and 

adopt the updated Energy Codes

 8  0  01

Implementation of the updated Energy Code 

Portion of the State Building Code including 

2009 IECC in late 2011.

 1  0  02

Distribution of a baseline needs assessment 

and energy code compliance survey to the 169 

local Connecticut building official offices 

including the development of survey and 

analysis of results.

 169  0  03

Update OEDM Energy Code Training 

Programs using new energy conservation code 

and information from the baseline needs 

assessment.

 1  0  04

Energy Code related training programs 

offered to building officials, design 

professionals, construction trade professionals 

and the construction industry.

 24  0  05

Evaluation of updated energy code training 

programs and modification as needed.

 24  0  06

Distribution of a year end needs assessment 

and energy code compliance survey to the 169 

local Connecticut building official offices 

including the development of survey and 

analysis of results

 169  0  07

Development of an annual measurement 

system that will incorporate the evaluation of 

the rate of compliance with the Energy Code 

portion of the State Building Code.

 1  0  08

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

State Building Inspector and the Codes and 

Standards Committee meetings to develop and 

adopt the updated Energy Codes

 8  01

Implementation of the updated Energy Code 

Portion of the State Building Code including 

2009 IECC in late 2011.

 1  02

Distribution of a baseline needs assessment 

and energy code compliance survey to the 169 

local Connecticut building official offices 

including the development of survey and 

analysis of results.

 169  03

Update OEDM Energy Code Training 

Programs using new energy conservation code 

and information from the baseline needs 

assessment.

 1  04

Energy Code related training programs 

offered to building officials, design 

professionals, construction trade professionals 

and the construction industry.

 24  05

Evaluation of updated energy code training 

programs and modification as needed.

 24  06

Distribution of a year end needs assessment 

and energy code compliance survey to the 169 

local Connecticut building official offices 

including the development of survey and 

analysis of results

 169  07

Development of an annual measurement 

system that will incorporate the evaluation of 

the rate of compliance with the Energy Code 

portion of the State Building Code.

 1  08

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

State Building Inspector and the Codes and 

Standards Committee meetings to develop and 

adopt the updated Energy Codes

 8  01

Implementation of the updated Energy Code 

Portion of the State Building Code including 

2009 IECC in late 2011.

 1  02

Distribution of a baseline needs assessment 

and energy code compliance survey to the 169 

local Connecticut building official offices 

including the development of survey and 

analysis of results.

 169  03

Update OEDM Energy Code Training 

Programs using new energy conservation code 

and information from the baseline needs 

assessment.

 1  04

Energy Code related training programs 

offered to building officials, design 

professionals, construction trade professionals 

and the construction industry.

 24  05

Evaluation of updated energy code training 

programs and modification as needed.

 24  06

Distribution of a year end needs assessment 

and energy code compliance survey to the 169 

local Connecticut building official offices 

including the development of survey and 

analysis of results

 169  07

Development of an annual measurement 

system that will incorporate the evaluation of 

the rate of compliance with the Energy Code 

portion of the State Building Code.

 1  08

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

0    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

5    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  5  0  0  0  0  0

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Building Codes and Standards

  Building code adoption

28,700 00    New and existing buildings covered 

by new code (IECC 2006; IECC 2009)

9. User Specified Metrics

PlannedMETRICS Total to date 1 2 3 4

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

A scope of work has been developed for a grant to the Department of Public Safety.  We have not yet met with the department.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Code Training & Compliance

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

\\Mail\server\WINSAGA\Reports\SEPPSR.RPT Page 13 of 72



WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Building Operator Training

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 250,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  250,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  250,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

# of BOC Courses  7  0  01

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

# of BOC Courses  7  01

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Operator Training

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

# of BOC Courses  7  01

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

0    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

3    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  3  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Workshops, Training, and 

Education

  Workshops, training, and 

education sessions, by sector

7 00    Number of workshops, training, and 

education sessions held 

(INSTITUTIONAL)

210 00    Number of people attending 

(INSTITUTIONAL)

9. User Specified Metrics

PlannedMETRICS Total to date 1 2 3 4

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Operator Training

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

The drafting of a new contract with the Northwest Energy Efficiency Council is underway to hold BOC training over the next three years.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Operator Training

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Building Operator Training

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Clean Cities

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 200,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  200,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  200,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

# of alternatively fueled vehicles placed in 

service

 50  0  01

# of fueling infrastructure 

additions/improvements

 3  0  02

# of outreach meetings conducted  12  0  03

Grants put into place between CT Office of 

Policy and Management and Clean Cities 

coalitions

 4  0  04

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Clean Cities

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

# of alternatively fueled vehicles placed in 

service

 50  01

# of fueling infrastructure 

additions/improvements

 3  02

# of outreach meetings conducted  12  03

Grants put into place between CT Office of 

Policy and Management and Clean Cities 

coalitions

 4  04

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

# of alternatively fueled vehicles placed in 

service

 50  01

# of fueling infrastructure 

additions/improvements

 3  02

# of outreach meetings conducted  12  03

Grants put into place between CT Office of 

Policy and Management and Clean Cities 

coalitions

 4  04

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

0    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

2    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  2  0  0  0  0  0

8. Specific Metric Activity 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Clean Cities

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Transportation

  Alternative fuel vehicles purchased

50 00    Vehicles purchased

Transportation

  New alternative refueling stations 

emplaced

3 00    Stations emplaced

9. User Specified Metrics

PlannedMETRICS Total to date 1 2 3 4

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Clean Cities

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Discussions have been held with all four clean cities coalitions in order to prepare grants to each of them.  

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Clean Cities

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Clean Cities

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Energy Opportunities-Commercial and Industrial

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 3,375,000.00  0.00

    Utility companies  0.00 165,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  3,375,000.00  0.00

    Utility companies  165,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  3,375,000.00  0.00

    Utility companies  165,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

Projects completed  153  0  01

Grants put into place between CT Office of 

Policy and Management and utility companies

 3  0  02

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

Projects completed  153  01

Grants put into place between CT Office of 

Policy and Management and utility companies

 3  02

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

Projects completed  153  01

Grants put into place between CT Office of 

Policy and Management and utility companies

 3  02

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

47    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  47  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Building Retrofits

  Buildings retrofitted, by sector

100 00    Buildings retrofitted 

(COMMERCIAL)

53 00    Buildings retrofitted 

(INDUSTRIAL)

8,450,000 00    Square footage retrofitted 

(COMMERCIAL)

4,785,000 00    Square footage retrofitted 

(INDUSTRIAL)

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Financial Incentives for Energy 

Efficiency and Other Covered 

Investments

  Total value of investments 

incentivized, by incentive type and 

sector

2,000,000 0    Total value of investments 

incentivized (COMMERCIAL; 

REBATES)

0

1,375,000 0    Total value of investments 

incentivized (INDUSTRIAL; 

REBATES)

0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Meetings have taken place with the two electric utilities and the electric cooperative in order to develop grants for this program. 

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Energy Opportunities-Commercial and Industrial

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Fuel Cell Program

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 8,000,000.00  0.00

    Other  0.00 173,100.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  8,000,000.00  0.00

    Other  173,100.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  8,000,000.00  0.00

    Other  173,100.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

Completed Fuel Cell Projects  14  0  01

Projects approved for funding  14  0  02

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  0  03

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Fuel Cell Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

Completed Fuel Cell Projects  14  01

Projects approved for funding  14  02

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  03

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

Completed Fuel Cell Projects  14  01

Projects approved for funding  14  02

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  03

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

112    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  112  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Renewable Energy Market 

Development

  Renewable energy systems 

installed, by energy type

14 00    Number of systems installed 

(OTHER RENEWABLE ENERGY)

8,350 00    Size of systems installed (OTHER 

RENEWABLE ENERGY)

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Fuel Cell Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Financial Incentives for Energy 

Efficiency and Other Covered 

Investments

  Total value of investments 

incentivized, by incentive type and 

sector

4,000,000 0    Total value of investments 

incentivized (INDUSTRIAL; OTHER)

0

4,000,000 0    Total value of investments 

incentivized (INSTITUTIONAL; 

OTHER)

0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Fuel Cell Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Meetings and conversations have taken place in order to get a grant into place.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

\\Mail\server\WINSAGA\Reports\SEPPSR.RPT Page 34 of 72



WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Fuel Cell Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Fuel Cell Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Geothermal Incentive Program

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 5,000,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  5,000,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  5,000,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

Installations completed  600  0  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  0  02

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Geothermal Incentive Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

Installations completed  600  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  02

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

Installations completed  600  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  02

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

70    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  70  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Renewable Energy Market 

Development

  Ground source geothermal systems 

installed

600 00    Number of systems installed

2,984 00    Capacity of systems installed

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Geothermal Incentive Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Financial Incentives for Energy 

Efficiency and Other Covered 

Investments

  Total value of investments 

incentivized, by incentive type and 

sector

2,250,000 0    Total value of investments 

incentivized (COMMERCIAL; 

REBATES)

0

2,250,000 0    Total value of investments 

incentivized (RESIDENTIAL; 

REBATES)

0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Geothermal Incentive Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Meetings and discussions have taken place in order to get a grant into place.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Geothermal Incentive Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Geothermal Incentive Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Home Energy Solutions

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 6,250,000.00  0.00

    Utility companies  0.00 330,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  6,250,000.00  0.00

    Utility companies  330,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  6,250,000.00  0.00

    Utility companies  330,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

# households completed  8,100  0  01

Grants put into place between the CT Office 

of Policy and Management and the utility 

companies

 3  0  02

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Home Energy Solutions

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

# households completed  8,100  01

Grants put into place between the CT Office 

of Policy and Management and the utility 

companies

 3  02

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

# households completed  8,100  01

Grants put into place between the CT Office 

of Policy and Management and the utility 

companies

 3  02

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

87    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  87  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Building Energy Audits

  Building energy audits, by sector

8,100 00    Audits performed (RESIDENTIAL)

16,800,000 00    Floor space audited 

(RESIDENTIAL)

4,316,000 00    Auditor's projection of energy 

savings (RESIDENTIAL)

9. User Specified Metrics

PlannedMETRICS Total to date 1 2 3 4

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Home Energy Solutions

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Home Energy Solutions

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

Under the current Home Energy Solutions program that we are supplementing, the utilities do not receive federal funding so they are not required 

to be compliant with Davis-Bacon requirements.  With Davis-Bacon a requirement of ARRA funding, several issues are raised.  The utilities will 

need to renegotiate all of their existing subcontracts, which will result in delays.  The increased cost of the program as a result of Davis-Bacon 

will reduce its cost effectiveness and reduce the number of audits that can be performed, which raises issues with the Energy Conservation 

Management Board  (The board that oversees the utility programs and evaluates their effectiveness.).   Increased costs will also reduce the 

number of jobs created. The utilities could develop a parallel program, specifically for ARRA funds,  but this would increase adminstrative costs 

tremendously.  We are planning to meet with the parties involved to come up with an acceptable solution.

12. Remarks (problems, issues variance from plan) :

Meetings and discussions have taken place in order to get a grant into place.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Home Energy Solutions

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Home Energy Solutions

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Small Business Energy Advantage

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 2,875,000.00  0.00

    Utility companies  0.00 165,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  2,875,000.00  0.00

    Utility companies  165,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  2,875,000.00  0.00

    Utility companies  165,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

# projects completed  417  0  01

Assessments ("audits") completed  417  0  02

Grants put into place between the CT Office 

of Policy and Management and the utility 

companies

 2  0  03

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Small Business Energy Advantage

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

# projects completed  417  01

Assessments ("audits") completed  417  02

Grants put into place between the CT Office 

of Policy and Management and the utility 

companies

 2  03

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

# projects completed  417  01

Assessments ("audits") completed  417  02

Grants put into place between the CT Office 

of Policy and Management and the utility 

companies

 2  03

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

40    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  40  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Building Retrofits

  Buildings retrofitted, by sector

417 00    Buildings retrofitted 

(COMMERCIAL)

3,336,000 00    Square footage retrofitted 

(COMMERCIAL)

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Small Business Energy Advantage

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Financial Incentives for Energy 

Efficiency and Other Covered 

Investments

  Total value of investments 

incentivized, by incentive type and 

sector

2,875,000 0    Total value of investments 

incentivized (COMMERCIAL; 

REBATES)

0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Small Business Energy Advantage

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

Under the current Small Business Energy Advantage program that we are supplementing, the utilities do not receive federal funding so they are 

not required to be compliant with Davis-Bacon requirements.  With Davis-Bacon a requirement of ARRA funding, several issues are raised.  The 

utilities will need to renegotiate all of their existing subcontracts, which will result in delays.  The increased cost of the program as a result of 

Davis-Bacon will reduce its cost effectiveness and reduce the number of audits that can be performed, which raises issues with the Energy 

Conservation Management Board  (The board that oversees the utility programs and evaluates their effectiveness.).   Increased costs will also 

reduce the number of jobs created.  The utilities could develop a parallel program, specifically for ARRA funds,  but this would increase 

adminstrative costs tremendously.  We are planning to meet with the parties involved to come up with an acceptable solution.

12. Remarks (problems, issues variance from plan) :

We have had meetings and discussions in order to develop a scope of work and get a grant into place.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Small Business Energy Advantage

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Small Business Energy Advantage

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Solar PV Program

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 3,000,000.00  0.00

    Other  0.00 173,100.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  3,000,000.00  0.00

    Other  173,100.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  3,000,000.00  0.00

    Other  173,100.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

Projects completed  300  0  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  0  02

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar PV Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

Projects completed  300  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  02

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

Projects completed  300  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  02

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

42    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  42  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Renewable Energy Market 

Development

  Renewable energy systems 

installed, by energy type

300 00    Number of systems installed 

(SOLAR ENERGY)

1,500 00    Size of systems installed (SOLAR 

ENERGY)

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar PV Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Financial Incentives for Energy 

Efficiency and Other Covered 

Investments

  Total value of investments 

incentivized, by incentive type and 

sector

3,000,000 0    Total value of investments 

incentivized (RESIDENTIAL; 

REBATES)

0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar PV Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Meetings and discussions have taken place with the sub-grantee in order to get a grant into place.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

\\Mail\server\WINSAGA\Reports\SEPPSR.RPT Page 58 of 72



WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar PV Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar PV Program

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: Solar Thermal

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 4,000,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  4,000,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  4,000,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

# of projects  1,000  0  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  0  02

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar Thermal

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

# of projects  1,000  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  02

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

# of projects  1,000  01

Grant put into place between CT Office of 

Policy and Management and the CT Clean 

Energy Fund

 1  02

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

56    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  56  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Renewable Energy Market 

Development

  Solar thermal systems installed

1,000 00    Number of systems installed

70,000 00    Capacity of systems installed

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar Thermal

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

Financial Incentives for Energy 

Efficiency and Other Covered 

Investments

  Total value of investments 

incentivized, by incentive type and 

sector

3,600,000 0    Total value of investments 

incentivized (RESIDENTIAL; 

REBATES)

0

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar Thermal

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Meetings and discussions have taken place with the sub-grantee in order to get a grant into place.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar Thermal

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: Solar Thermal

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

1. Market: State Building Energy Improvements

2. Program year:

Active

3. State:

4. Status:

2009

CT

 0% of work complete:

5. Grant outlays and leveraged fund contributions by source:

 (periods 1 to 4)

Source Planned Total to Date *
04/01/09-06/30/09 07/01/09-09/30/09 10/01/09-12/31/09 01/01/10-03/31/10

 4 3 2 1

a. SEP grant outlays by source:

    DOE  0.00 5,000,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 5 to 8)

Source Planned Total to Date *
04/01/10-06/30/10 07/01/10-09/30/10 10/01/10-12/31/10 01/01/11-03/31/11

 8 7 6 5

a. SEP grant outlays by source:

    DOE  5,000,000.00  0.00

b. Leveraged fund outlays by 

source:

 (periods 9 to 12)

Source Planned Total to Date *
04/01/11-06/30/11 07/01/11-09/30/11 10/01/11-12/31/11 01/01/12-03/31/12

 12 11 10 9

a. SEP grant outlays by source:

    DOE  5,000,000.00  0.00

b. Leveraged fund outlays by 

source:

6. Activity milestone status:

 (periods 1 to 4)

PlannedMilestone % *# 04/01/09-06/30/09 01/01/10-03/31/1010/01/09-12/31/0907/01/09-09/30/09

 1  2  3  4

Buildings selected for energy improvements  5  0  01

Completed State facilities energy 

improvements

 5  0  02

Grant put into place between CT Office of 

Policy and Management and the Dept. of 

Public Works

 1  0  03

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 

\\Mail\server\WINSAGA\Reports\SEPPSR.RPT Page 67 of 72



WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: State Building Energy Improvements

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

 (periods 5 to 8)

PlannedMilestone % *# 04/01/10-06/30/10 01/01/11-03/31/1110/01/10-12/31/1007/01/10-09/30/10

 5  6  7  8

Buildings selected for energy improvements  5  01

Completed State facilities energy 

improvements

 5  02

Grant put into place between CT Office of 

Policy and Management and the Dept. of 

Public Works

 1  03

 (periods 9 to 12)

PlannedMilestone %# 04/01/11-06/30/11 01/01/12-03/31/1210/01/11-12/31/1107/01/11-09/30/11

 9  10  11  12

Buildings selected for energy improvements  5  01

Completed State facilities energy 

improvements

 5  02

Grant put into place between CT Office of 

Policy and Management and the Dept. of 

Public Works

 1  03

7. Standard metrics

PlannedJOB METRICS Total to date 1 2 3 4

Job Creation

  Jobs created, by type and duration

70    Number of jobs created

    Number of jobs created (FULL TIME; 

LESS THAN 1 YEAR)
00

Job Retention

  Jobs retained, by type and duration

0    Number of jobs retained

    Number of jobs retained (FULL TIME; 

LESS THAN 1 YEAR)
00

Total Jobs  70  0  0  0  0  0

8. Specific Metric Activity 

PlannedMETRICS Total to date 1 2 3 4

Building Retrofits

  Buildings retrofitted, by sector

5 00    Buildings retrofitted (PUBLIC)

1,250,000 00    Square footage retrofitted (PUBLIC)

9. User Specified Metrics

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: State Building Energy Improvements

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

PlannedMETRICS Total to date 1 2 3 4

10. Critical Annual Metrics (required for annual reporting)

METRICS Total to date

11. Infrastructure investment

This activity contain an infrastucture investment. 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: State Building Energy Improvements

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 1:  4/1/2009-6/30/2009

12. Remarks (problems, issues variance from plan) :

Meetings and discussions have taken place with the sub-grantee in order to get a grant into place.  In addition, several meetings have taken 

place to identify and develop a matrix of potential projects to implement.

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 2:  7/1/2009-9/30/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 3:  10/1/2009-12/31/2009

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 4:  1/1/2010-3/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: State Building Energy Improvements

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 5:  4/1/2010-6/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 6:  7/1/2010-9/30/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 7:  10/1/2010-12/31/2010

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 8:  1/1/2011-3/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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WinSAGA, 7/29/2009

Rev date (1/04)
U.S. Department of Energy

SEP PROGRAM STATUS REPORT

Grant Number  EE00372 

Grant period:  4/1/2009 - 3/31/2012

 8:22:08AM

Market: State Building Energy Improvements

Program year:

Active

State:

Status:

2009

CT

 0% of work complete:

Period 9:  4/1/2011-6/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 10:  7/1/2011-9/30/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 11:  10/1/2011-12/31/2011

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 12:  1/1/2012-3/31/2012

12. Remarks (problems, issues variance from plan) :

13. Accomplishments, publicity, good news: 

14. Performance outcome data collected : 

Period 1

10. Submitted by: 11. Date:

Typed name: John Ruckes 7/28/2009

Title: Planning Specialist

Phone: (860)418-6384
 

* This column is calculated based on all data reported for this activity, whether a single reporting period is printed, or all. 
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